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Narratives
Areas of Greatest Need:

Hamilton County, Ohio is made up of 48 cities, villages, and townships outside the central city of Cincinnati. Of these 48 communities, 40
participate in the County&rsquos Entittement CDBG Program. All of this area has been impacted by the foreclosure crisis, but some areas
have been impacted more severely than others. In determining what data would be helpful to determine the areas of greatest need, staff from
the Departments of Community Development, Regional Planning, and County Commissioners reviewed information from the Clerk of Courts
and Auditor&rsquos office regarding foreclosure filings and completed foreclosures, studies completed by Working in Neighborhoods (a non-
profit developer and counseling agency), and data provided by HUD, including USPS vacancy rates, Low/Mod/Middle income data, Estimated
Foreclosure abandonment risk score, HMDA high cost loan rates, and predicted 18 month underlying problem foreclosure rate. This data was
examined at the community level, broken down by census tract and block group. Further information regarding the final areas of greatest need
is described below. To identify communities to be targeted with NSP funds, we began by examining a previously published report on Hamilton
County&rsquos foreclosure problem. The statistics in this report indicated that there were natural breaks in the data when attempting to
identify communities most severely impacted. In other words, it seemed readily apparent which communities were most affected. To further
validate this observation we examined the Hamilton County Clerk of Court&rsquos records for foreclosures completed during the period from
1/1/2006 to approximately 10/15/08. Total foreclosures were calculated for each of our participating communities and were then divided by the
total number of housing units in that community. The resulting &ldquoForeclosures as a Percentage of Housing Units&rdquo allowed us to
rank communities on this basis. Total foreclosures in community 2006-2008 = Foreclosures as % of Housing Units Total housing units in
community A baseline of >2% was set as the minimum required in order to receive further consideration for targeting. Communities meeting
the >2% minimum were then compared using foreclosure data provided by HUD. To be further considered for targeting, communities had to
meet the following parameters: &bull &ldquoEstimated foreclosure abandonment risk score&rdquo of 8 or above in a minimum of 50% of block
groups; &bull Community average for &ldquoPredicted 18 month underlying problem foreclosure rate&rdquo of 6% or more; &bull Minimum of
50% of block groups classified as &ldquolow moderate middle income eligible&rdquo. After tabulating these measurements a list of
approximately 20 communities remained that were potentially eligible for targeting. At this point a decision was made to eliminate from
consideration any community with less than 1,000 housing units. Although these communities had relatively high foreclosure rates, the actual
number of foreclosures was minimal when compared to larger jurisdictions. A portion of our NSP funding has been reserved for such areas,
i.e., small pockets where foreclosure is a problem, yet not large enough to justify designation as a targeted area. In the end, a total of 15
jurisdictions within Hamilton County qualified for targeting.

Distribution and and Uses of Funds:

As described in the section above, the data used to analyze the areas of greatest need in Hamilton County consisted of the following: (1)
numbers and % of completed foreclosures from 2006, 2007, and 2008 through 10/15/08, obtained from the Clerk of Courts office, (2) data
supplied from HUD indicating the percentage of loans in each block group that were classified as a high cost loan per HMDA , (3) the HUD
supplied &ldquoEstimated Foreclosure Abandonment Risk Score&rdquo, (4) the HUD supplied &ldquoPredicted 18 month underlying problem
foreclosure rate&rdquo, (5) the HUD supplied &ldquoUSPS residential vacancy rate&rdquo, and (6) the HUD supplied data indicating the
numbers of households, by census tract and block group, below 120% of median income. The first 3 points of data address the required areas
of the statute, where the greatest percentage of home foreclosures, the highest percentage of homes financed by a subprime mortgage
related loan, and identified as likely to face a significant rise in the rate of home foreclosures, be used in the targeting. In determining the uses
of the funds, the Department of Community Development and the Board of County Commissioners arranged several meetings with the
communities identified as targeted, to educate them about the NSP program and eligible uses, and to receive input regarding the needs of the
communities. Using a survey instrument, information was collected to identify the most common types of projects that would be needed by
these communities, and approximate total funding needs for each activity. In determining distribution of the funds, the number of foreclosures,
using 2006, 2007, and 2008 data through 10/15/08, was ranked by targeted community, and funds were allocated by means of a funding cap,
in that order. A decision was made to allocate the funds to different projects, and then to impose a cap by community, to access these funds.



Communities that will access funds for projects that create program income will then be able to access more funding in the future by having
the program income replenish the funds in their allocation cap. The charts identified below demonstrate the allocations for different projects
and the funding caps by targeted community. NSP Activities and Costs Activity Average Cost # of homes Cost/home Total Cost Program
Income # of homes Valley Homes Redevelopment 25% of NSP funds 13 $153,308 $1,993,000 Acquisition (for demolition) avg. of $25,000
subsidy/house 40 $25,000 $1,000,000 Demolition (residential) avg. of $8500/house 85 $8,500 $722,500 Demolition (commercial) avg. of
$16,500/commercial 20 $16,500 $330,000 Acquisition (for rehab) avg. of $40,000 subsidy/house 26 $40,000 $1,040,000 $832,000 20 Rehab
or New Construction avg. of $60,000 subsidy/house 26 $60,000 $1,560,000 $1,248,000 20 Homebuyer Downpayment Assistance avg. of
$5,000/buyer 26 $5,000 $130,000 Homebuyer Soft Second Mortgage avg. of $10,000/buyer 26 $10,000 $260,000 Homebuyer Counseling
avg. of $750/buyer 26 $750 $19,500 Appraisal and Legal Services avg. of $1800/house 66 $1,800 $118,800 Administration 10% of grant
$797,050 Total $7,970,850 $2,080,000 Grand total $10,050,850 (with anticipated program income) Spending Caps by Community Jurisdiction
# Foreclosures 2006 - 2008 Funding Cap Appraisal/Legal Services 25% rental Admin Colerain Township 844 $585,000 Springfield Township
610 $510,000 Forest Park 434 $435,000 Norwood 289 $375,000 North College Hill 229 $350,000 Cheviot 145 $300,000 Golf Manor 108
$260,000 Mt. Healthy 106 $260,000 St. Bernard 87 $235,000 Cleves 75 $230,000 Lincoln Heights 73 $230,000 Elmwood Place 69 $225,000
Lockland 68 $225,000 Silverton 63 $225,000 Woodlawn 50 $215,000 Balance of County $400,000 Subtotal $5,060,000 $120,000 $1,993,000
$797,000 Total of all funds $7,970,000 In determining the use of the 25% of funds to go to households at or below 50% of median income,
discussions indicated that the use of these funds would mainly have to be rental, as the income level for these households would not be high
enough to be considered by lenders for homeownership. Discussions among staff led to the belief that using these funds to be targeted to one
community and project would have the most impact. At the same time, there was a proposed redevelopment of housing in Lincoln Heights
(one of the targeted communities, and also one of the lowest income communities in Hamilton County), that had been awarded Low Income
Housing Tax Credits by the state of Ohio. However, this project still had a gap in development funding of over 2 Million dollars. This project
consists of older dilapidated housing, of which approximately 1/3 of the units are vacant and abandoned, and in need of demolition. Tax liens
have been filed against the property, as taxes have gone unpaid. Although the property is not currently in foreclosure, the foreclosure will be
initiated if that is the only requirement left for eligibility of the NSP funds. Funds set aside for this project will be used for both demolition of the
blighted buildings, and redevelopment of new housing to be occupied by households at or below 50% of median income.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $15,910,138.00
Total CDBG Program Funds Budgeted N/A $7,970,490.00
Program Funds Drawdown $537,975.58 $5,920,834.86
Program Funds Obligated ($13,040.00) $7,970,490.00
Program Funds Expended $530,129.83 $5,856,634.24
Match Contributed $0.00 $0.00
Program Income Received $0.00 $155,071.79
Program Income Drawdown $38,170.58 $155,071.79



Progress Toward Required Numeric Targets

Requirement Required To Date
Overall Benefit Percentage (Projected) 0.00%
Overall Benefit Percentage (Actual) 0.00%
Minimum Non-Federal Match $0.00 $0.00
Limit on Public Services $1,195,573.50 $0.00
Limit on Admin/Planning $797,049.00 $280,806.21
Limit on State Admin $0.00 $0.00

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,992,622.50 $1,993,000.00

Overall Progress Narrative:

Hamilton County signed its NSP grant agreement from HUD on March 2nd, 2009. The 18-month NSP obligation
deadline was September 2nd, 2010 and all projects are to be completed by February 28th, 2013. Memorandums of
Understanding have been executed with all 15 of the county's target areas, with the last MOU signed on September
10th, 2009. In March 2010, the County executed amendments to the original MOU. This amendment stipulated
May 15th as an absolute deadline for commitment of NSP funds. After this deadline passed and activity increased
significantly, it was decided to extend the deadline to June 30th. One more extension followed (July 30th) and the
County was able to successfully obligate all NSP funds prior to the HUD deadline.
To date, eight communities have partnered with Homesteading and Urban Redevelopment Corporation (a local
county-wide non-profit developer) to assist in implementing NSP acquisition and rehabilitation activities. In addition
to HURC, Lincoln Heights has contracted with Community Action Agency to perform one rehab; Colerain has
contracted with Habitat for Humanity to rehab three homes; and St. Bernard has contracted with Cincinnati Housing
Partners to construct two new single-family homes.
The following paragraphs outline the main activities accomplished by project during the past quarter.
There are a few notable accomplishments to mention for project number NSP-2, acquisition for rehabilitation.
During the quarter, rehabilitation was completed on 5 properties &ndash 11437 Kentbrook in Forest Park, 1627 De
Armand in North College Hill, 11321 Pippin in Colerain Township, and 1485 Hartwood and 1469 Meredith in
Springfield Township. Of the 4 houses, two are currently listed, one closed the beginning of April and one will close
the beginning of May (these two will be reported in the QPR for next quarter). The total number of properties
addressed under this project is 22, all are one-unit single-family houses, and will result in 22 households benefitting
from our efforts. To date, 12 houses have been rehabbed, 6 have been sold, 8 are in progress, and 2 are planned.
Additional properties will be added under this project as program income is generated.
During the quarter, 15 properties were demolished under project number NSP-3, demolition of residential and
commercial properties; 5 demolitions occurred in Golf Manor, 7 in Lincoln Heights, 1 in Lockland, and 2 in North
College Hill. To date, 89 properties have been demolished under this activity and 2 are currently in progress, for a
total of 91 properties being addressed under this project. Many of the properties being demolished are condemned
structures and pose a danger to public health or safety or they are demolished in concert with a coordinated
program of rehab and/or redevelopment and/or other demolition activities within a target area and qualify in this
manner as LMMA. In some situations the following end uses have been developed: community gardens, expansion
of existing public parks, floodplain protection areas or the vacant lots have been donated to income-eligible adjoining
property homeowners.
Five properties were acquired under project number NSP-4, acquisition for redevelopment, during the 8th quarter. A
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brief highlight of some of the acquisitions follows: 1067, 1089, 1101, and 1103 Van Buren, two severely dilapidated
multi-family structures located in Lincoln Heights, were acquired and will be demolished utilizing NSP3 funds. Aside
from the acquisitions, considerable progress has been made on activity 4/17 which consists of the construction of
two single-family homes. Both houses have utilities, windows, doors and lights and should be completed by the end
of spring. This project will address a total of 40 properties (31 completed, 9 in progress) and will provide a direct
benefit to 4 income-eligible households; the remainder will provide an area benefit to their respective communities
either through demolition or another eligible end use.

During the quarter, staff continued to finalize our Section 3 Policies and Procedures. Three informational sessions
were held and all developers, contractors, and community officials that the County works with under NSP (and
CDBG) were invited to attend. The purpose of the meetings was to introduce Section 3 to all our partners and
provide them with a basic overview of Section 3 requirements and responsibilities. As Section 3 covered projects
arise, we will have one-on-one sessions with necessary parties to explain Section 3 procedures in greater detail. All
Section 3 materials are posted on the Community Development website.

Throughout the quarter, staff continued working with the city of Cincinnati on the new Rehabilitation Standards
document. This document is pretty much finished and we are starting to implement the standards in all remaining
NSP1 and 2 single-family rehabilitation projects. The document will also be used for rehabilitation projects under
NSP3.

Activities reported as completed on previous QPR&rsquos were not updated as part of this report.

Project Summary

Project #, Project Title This Report Period To Date

Program Funds Project Funds Program Funds

Drawdown Budgeted Drawdown
9999, Restricted Balance $0.00 $0.00 $0.00
NSP - 1, Redevelopment - rental properties for <50% $0.00 $1,993,000.00 $1,993,000.00
NSP - 2, Acquisition for Rehabilitation $217,380.86 $2,477,786.19 $1,513,960.27
NSP - 3, Demolition of residential and commercial property $144,239.50 $975,459.99 $833,023.53
NSP - 4, Acquisition of Residential properties for Redevelopment $125,154.46 $1,713,039.85 $1,300,044.85
NSP - 5, Financing Mechanisms for Downpayment Assistance $0.00 $0.00 $0.00
NSP - 6, Administration $51,200.76 $792,053.97 $280,806.21
NSP - 7, Purchase and Rehab - Homebuyer Counseling $0.00 $19,150.00 $0.00
Activities



Grantee Activity Number: 2/1

Activity Title: Acquisition/Rehab- EImwood Place

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - 2 Acquisition for Rehabilitation

Projected Start Date: Projected End Date:

08/01/2009 06/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Homesteading and Urban Redevelopment Corporation

Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources N/A $235,539.00

Total CDBG Program Funds Budgeted N/A $235,539.00

Program Funds Drawdown $41,778.88 $83,753.56

Program Funds Obligated $0.00 $235,539.00

Program Funds Expended $41,778.88 $83,753.56
Homesteading and Urban Redevelopment Corporation $41,778.88 $83,753.56

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

24 CFR 570.201 (a): Acquisition of vacant/foreclosed/abandoned property for the purposes of rehabilitation.
24 CFR 570.202: Rehabilitation of these properties after acquisition takes place. The intent is to acquire the property, rehab it,
and then sell it to LMM households.

Location Description:

Elmwood Place, Ohio 45216

Activity Progress Narrative:

There are two single-family properties undergoing rehabilitation as part of this activity, each home will be sold to a family at or
below 120% area median income. Construction continued on the Linden Street home during the last quarter and it is
anticipated that the rehab will be complete by the end of next quarter. The home on Sycamore is transitioning from one
construction manager to another (to speed up the process), so the specs are being re-written and the property will be put out to
bid during the next quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/2

# of Parcels acquired voluntarily 0 0/0



This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/2

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/2 0/2 0

Amount




Grantee Activity Number: 2/10

Activity Title: Acq/Rehab of residential properties - Colerain Twp

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - 2 Acquisition for Rehabilitation

Projected Start Date: Projected End Date:

02/01/2010 02/28/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Homesteading and Urban Redevelopment Corporation

Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources N/A $240,128.60

Total CDBG Program Funds Budgeted N/A $240,128.60

Program Funds Drawdown $44,792.19 $151,072.89

Program Funds Obligated ($92,807.20) $240,128.60

Program Funds Expended $44,792.69 $151,073.39
Cincinnati Habitat for Humanity $24,773.26 $24,773.26
Homesteading and Urban Redevelopment Corporation $20,019.43 $126,300.13

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $34,173.62

Activity Description:

24 CFR 570.201 (a): Acquisition of vacant foreclosed properties for the purposes of rehabilitation.
24 CFR 570.202: Rehabilitation of these foreclosed properties will occur after acquisition takes place. The intent is to acquire
these properties, rehab them, and then sell to LMMH households.

Location Description:

Colerain Township, OH

Activity Progress Narrative:

11321 Pippin was completed during the quarter, but did not close until April 7th, so the sale will be reflected on the next QPR.
Construction progress was made on Wenning during the quarter; it is anticipated that the home will be completed during the
next quarter. Once Wenning closes, this activity will be completed.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 2/3
#High efficiency heating plants 1 1/3
#Efficient AC added/replaced 1 1/3
#Replaced thermostats 1 1/3
#Replaced hot water heaters 1 1/3



#Low flow toilets 2 2/3

#Low flow showerheads 1 1/3
This Report Period Cumulative Actual Total / Expected

Total Total

# of Housing Units 1 2/3

# of Singlefamily Units 1 2/3

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 1/0 0/3 1/3 100.00
# Owner Households 0 0 0 1/0 0/3 1/3 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources




Grantee Activity Number: 2/11

Activity Title: Acq/Rehab of residential properties in NCH

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - 2 Acquisition for Rehabilitation

Projected Start Date: Projected End Date:

02/01/2010 02/28/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Homesteading and Urban Redevelopment Corporation

Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources N/A $513,141.38

Total CDBG Program Funds Budgeted N/A $513,141.38

Program Funds Drawdown $13,561.14 $300,741.34

Program Funds Obligated $47,775.92 $427,460.58

Program Funds Expended $13,561.14 $300,741.34
Homesteading and Urban Redevelopment Corporation $13,561.14 $419,684.87

Match Contributed $0.00 $0.00

Program Income Received $0.00 $34,173.62

Program Income Drawdown $0.00 $0.00

Activity Description:

24 CFR 570.201 (a): Acquisition of vacant foreclosed properties for the purposes of rehabilitation.

24 CFR 570.202: Rehabilitation of these foreclosed properties will occur after acquisition takes place. The intent is to acquire

these properties, rehab them, and then sell to LMMH households.

Location Description:
North College Hill, Ohio 45239

Activity Progress Narrative:

1627 De Armand was completed during the quarter but did not close until April 13th, so the sale will be reflected on the next
QPR. As of this quarter, 1 property has sold, one is completed (De Armand) and specs have been written for the remaining two
properties. Both properties will be put out for bid in the next quarter. Construction is anticipated to begin next quarter as well.
Plans for the 5th property have changed; it may be transferred to another non-profit developer for rehabilitation under NSP3.

HURC intends to purchase another house for rehabilitation under NSP1 if the transfer occurs.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 5/5
#Efficient AC added/replaced 0 1/5
#Replaced thermostats 0 1/5
#Replaced hot water heaters 0 1/5
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#Low flow toilets 0
#Low flow showerheads 0

#Units with bus/rail access 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

1/5
1/5
1/5

Cumulative Actual Total / Expected

Total
1/5

1/5

Cumulative Actual Total / Expected
Total Low/Mod%

Low
1/0

1/0

Mod
0/5

0/5

1/5
1/5

100.00
100.00

Amount
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Grantee Activity Number: 2/12

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP - 2

Projected Start Date:

02/01/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Homesteading and Urban Redevelopment Corporation

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acq/Rehab of Residential Properties - Cheviot

Activity Status:

Under Way

Project Title:

Acquisition for Rehabilitation

Projected End Date:

02/28/2013

Completed Activity Actual End Date:

Responsible Organization:
Homesteading and Urban Redevelopment Corporation

Jan 1 thru Mar 31, 2011 To Date
N/A $254,275.81

N/A $254,275.81

$29,727.58 $150,176.20

$0.00 $254,275.81

$29,727.58 $149,584.21

$29,727.58 $30,640.68

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

24 CFR 570.201 (a): Acquisition of vacant foreclosed properties for the purposes of rehabilitation.
24 CFR 570.202: Rehabilitation of these foreclosed properties will occur after acquisition takes place. The intent is to acquire

these properties, rehab them, and then sell to LMMH households.

Location Description:
Cheviot, Ohio 45211

Activity Progress Narrative:

Two properties are included as part of this activity and both are curr

ently being rehabbed. Construction is approximately

halfway complete for both properties; rehab should be finished during the next quarter.

Accomplishments Performance Measures
This Report Period
Total

# of Properties 1

This Report Period
Total

# of Housing Units 0

Cumulative Actual Total / Expected
Total
2/2

Cumulative Actual Total / Expected
Total
0/2
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/2

0/2

Amount

0
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Grantee Activity Number: 2/13

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP - 2

Projected Start Date:

03/01/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Homesteading and Urban Redevelopment Corporation

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acq/ Rehab of res. property in Springfield Twp.

Activity Status:

Under Way

Project Title:

Acquisition for Rehabilitation

Projected End Date:

02/28/2013

Completed Activity Actual End Date:

Responsible Organization:
Homesteading and Urban Redevelopment Corporation

Jan 1 thru Mar 31, 2011 To Date
N/A $262,844.40

N/A $262,844.40

$39,307.30 $169,616.96

$0.00 $262,844.40

$39,307.30 $169,616.96

$39,307.30 $169,616.96

$0.00 $0.00

$0.00 $0.00

$6,724.58 $6,724.58

24 CFR 570.201 (a): Acquisition of vacant, foreclosed, or abandoned properties for the purposes of rehabilitation.
24 CFR 570.202: Rehabilitation of these properties will occur after acquisition takes place. The intent is to acquire these

properties, rehab them, and then sell to LMMH households.

Location Description:
Springfield Twp, OH 45231

Activity Progress Narrative:

Two properties are included under this activity; construction was completed on both homes during the quarter and both are
currently listed for sale. It is anticipated that the homes will sell during the next quarter.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 1
#Efficient AC added/replaced 2
#Replaced hot water heaters 2
#Low flow toilets 4
#Low flow showerheads 4

Cumulative Actual Total / Expected
Total
2/2

2/2
22
4/2
4/2
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This Report Period

Total
# of Housing Units 2
# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
Activity Locations
Address City
1485 Hartwood Cincinnati
1469 Meredith Cincinnati

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
2/2

212

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/2 0/2 0
State Zip
NA 45240
NA 45251
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

2/14
Acq/Rehab of residential property in Forest Park

Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number:
NSP - 2

Projected Start Date:
04/01/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Project Title:

Acquisition for Rehabilitation

Projected End Date:

02/28/2013

Completed Activity Actual End Date:

Responsible Organization:
Homesteading and Urban Redevelopment Corporation

Overall Jan 1 thru Mar 31, 2011 To Date
Total Projected Budget from All Sources N/A $167,377.40
Total CDBG Program Funds Budgeted N/A $167,377.40
Program Funds Drawdown $28,406.24 $104,519.15
Program Funds Obligated $0.00 $167,377.40
Program Funds Expended $28,406.24 $104,519.15

Homesteading and Urban Redevelopment Corporation $28,406.24 $104,519.15
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

24 CFR 570.201 (a): Acquisition of vacant, foreclosed, or abandoned properties for the purposes of rehabilitation.
24 CFR 570.202: Rehabilitation of these properties will occur after acquisition takes place. The intent is to acquire these
properties, rehab them, and then sell to LMMH households.

Location Description:

Forest Park, OH

Activity Progress Narrative:

One property is included under this activity; rehab was completed during the quarter. The property is currently under contract
and should close by the middle of May. This activity will then be reported as completed on the next QPR.

Accomplishments Performance Measures

# of Properties

#Efficient AC added/replaced
#Replaced hot water heaters
#Low flow toilets

#Low flow showerheads

This Report Period Cumulative Actual Total / Expected
Total Total
1 171
1 1/1
1 11
1 171
1 1/1
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This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 1 1/1
# of Singlefamily Units 1 171
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/1 0/1 0
Activity Locations
Address City State Zip
11437 Kentbrook Forest Park NA 45240

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 2/15

Activity Title: Acq/Rehab of Residential prop. in Silverton

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP - 2

Projected Start Date:

04/01/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Homesteading and Urban Redevelopment Corporation

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Acquisition for Rehabilitation

Projected End Date:

02/28/2013

Completed Activity Actual End Date:

Responsible Organization:
Homesteading and Urban Redevelopment Corporation

Jan 1 thru Mar 31, 2011 To Date
N/A $104,177.58

N/A $104,177.58

$1,374.91 $30,996.83

$0.00 $104,177.58

$1,374.91 $30,996.83

$1,374.91 $30,996.83

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

24 CFR 570.201 (a): Acquisition of vacant AND/OR foreclosed properties for the purposes of rehabilitation.
24 CFR 570.202: Rehabilitation of these foreclosed properties will occur after acquisition takes place. The intent is to acquire

these properties, rehab them, and then sell to LMMH households.

Location Description:
SILVERTON, OH

Activity Progress Narrative:

One property is included under this activity and it is slated for rehab

with sale to an income eligible household. The property

was purchased in November of 2010 and rehab is anticipated to begin at the beginning of summer.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/1

0/1

Amount

0
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Grantee Activity Number: 2/16

Activity Title: Acquisition and rehab -Woodlawn

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - 2 Acquisition for Rehabilitation

Projected Start Date: Projected End Date:

07/01/2010 02/28/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Homesteading and Urban Redevelopment Corporation

Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources N/A $103,758.00

Total CDBG Program Funds Budgeted N/A $103,758.00

Program Funds Drawdown $2,981.85 $18,044.89

Program Funds Obligated $0.00 $103,758.00

Program Funds Expended $2,981.85 $18,044.89
Homesteading and Urban Redevelopment Corporation $2,981.85 $18,044.89

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

24 CFR 570.201 (a): Acquisition of foreclosed, abandoned, and/or vacant properties for the purposes of rehabilitation.
24 CFR 570.202: Rehabilitation of these foreclosed properties will occur after acquisition takes place. The intent is to acquire
these properties, rehab them, and then sell to LMMH households.

Location Description:

Woodlawn, OH

Activity Progress Narrative:

One single-family property is included under this activity; it will be rehabbed and sold to an income eligible household. Specs
were written, a contractor was selected, and construction began during the quarter. Construction should be completed by the
end of the next quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 1/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 2117

Activity Title: Acquisition and Rehab - Lincoln Heights

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - 2 Acquisition for Rehabilitation

Projected Start Date: Projected End Date:

07/01/2010 02/28/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Community Action Agency

Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources N/A $86,112.00

Total CDBG Program Funds Budgeted N/A $86,112.00

Program Funds Drawdown $0.00 $275.00

Program Funds Obligated $0.00 $86,112.00

Program Funds Expended $0.00 $275.00
Community Action Agency $0.00 $275.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

24 CFR 570.201 (a): Acquisition of foreclosed, abandoned, and/or vacant properties for the purposes of rehabilitation.
24 CFR 570.202: Rehabilitation of these foreclosed properties will occur after acquisition takes place. The intent is to acquire

these properties, rehab them, and then sell to LMMH households.

Location Description:

Lincoln Heights, OH

Activity Progress Narrative:

One property is proposed to be rehabbed under this activity; following rehab it will be sold to an income eligible household. The
property in question had not been purchased as of the end of the quarter, but closed at the beginning of April. Rehab should

begin sometime this summer.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/1

0/1

Amount

0
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Grantee Activity Number: 2/3
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP - 2

Projected Start Date:

11/02/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted

Program Funds Drawdown

Program Funds Obligated

Program Funds Expended
Hamilton County Community Development Department
Homesteading and Urban Redevelopment Corporation

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

Acquisition and Rehab of 2396 Chopin

Activity Status:

Under Way

Project Title:

Acquisition for Rehabilitation

Projected End Date:

02/28/2011

Completed Activity Actual End Date:

Responsible Organization:
Homesteading and Urban Redevelopment Corporation

Jan 1 thru Mar 31, 2011 To Date
N/A $113,384.95

N/A $113,384.95
$3,141.90 $110,225.29
$0.00 $113,384.95
$3,141.90 $110,225.29
$0.00 $39,575.67
$3,141.90 $70,649.62
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

24 CFR 570.201 (a): Acquisition of vacant foreclosed property for the purposes of rehabilitation.
24 CFR 570.202: Rehabilitation of this foreclosed property after acquisition takes place. The intent is to acquire this property,

rehab it, and then sell it to an LMMH household.

Location Description:
2396 Chopin Drive, Colerain Township, OH

Activity Progress Narrative:

One single-family property is included under this activity; it has been rehabbed and was listed for sale in August of 2010. No
offers have been made to date. It is our hope that an offer will be made by the summer and the closing will occur shortly

thereafter.

Accomplishments Performance Measures

This Report Period

Total
# of Properties -1
# of Parcels acquired voluntarily 0
#Energy Star Replacement Windows 0
#Additional Attic/Roof Insulation 0

Cumulative Actual Total / Expected
Total
1/1

1/0
10/10
1/1
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#High efficiency heating plants 0 11
#Efficient AC added/replaced 0 1/1
#Replaced thermostats 0 171
#Replaced hot water heaters 0 11
#Light Fixtures (indoors) replaced 0 17
#Light fixtures (outdoors) replaced 0 2/2
#Low flow toilets 0 11
#Units with bus/rail access 0 1/1
This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 11
# of Singlefamily Units 0 1/1
Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%

# of Households 0 0 0 0/0 0/1 0/1 0
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 2/4

Activity Title: 9824 Capstan Acg/Rehab - Colerain

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP - 2

Projected Start Date:

11/02/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Completed

Project Title:

Acquisition for Rehabilitation

Projected End Date:

11/30/2010

Completed Activity Actual End Date:

Responsible Organization:

Homesteading and Urban Redevelopment Corporation

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

24 CFR 570.201 (a): Acquisition of vacant foreclosed property for the purposes of rehabilitation.
24 CFR 570.202: Rehabilitation of this foreclosed property after acquisition takes place. The intent is to acquire this property,

rehab it, and then sell it to an LMMH household.

Location Description:

9824 Capstan Drive, Colerain Township, OH 45251

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period

Total
# of Properties

# of Parcels acquired voluntarily
#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#Efficient AC added/replaced

#Replaced thermostats

o O O o o o o

#Replaced hot water heaters

To Date
$77,756.59

$77,756.59
$77,756.59
$77,756.59
$68,473.62

$0.00
$36,642.49
$0.00

Cumulative Actual Total / Expected

Total
2/1

1/0
11
11
1/1
11
11
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#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced

#Low flow toilets

o O o o

#Low flow showerheads

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

77
2/2
11
1/1

Cumulative Actual Total / Expected

Total
1/1

1/1

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

0/0

Mod
1/1

1/1

1/1
1/1

100.00
100.00

Amount
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Grantee Activity Number: 2/6

Activity Title: Project Delivery Cost for Failed Acquisitions

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - 2 Acquisition for Rehabilitation

Projected Start Date: Projected End Date:

11/02/2009 02/28/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Hamilton County Community Development Department

Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources N/A $17,800.00

Total CDBG Program Funds Budgeted N/A $17,800.00

Program Funds Drawdown $350.00 $17,800.00

Program Funds Obligated $350.00 $17,800.00

Program Funds Expended $350.00 $17,800.00
Hamilton County Community Development Department $350.00 $17,800.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

This activity is for all incurred eligible project delivery costs that do not result in an acquisition. Items such as appraisals, title
exams, legal fees, inspections, etc. All eligible costs for all failed acquisitions throughout the 15 NSP communities will be
recorded in this activity.

Location Description:

Various properties throughout Hamilton County's 15 targeted NSP communities.

Activity Progress Narrative:

This activity is for all incurred eligible project delivery costs that do not result in an acquisition - items such as appraisals, title
exams, legal fees, inspections. etc. Appraisal costs were paid for one property in Silverton during the past quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/0

28



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 217

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP - 2

Projected Start Date:

11/02/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Homesteading and Urban Redevelopment Corporation

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

1902 Knollridge Acg/Rehab - NCH

Activity Status:

Completed

Project Title:

Acquisition for Rehabilitation

Projected End Date:

12/31/2010

Completed Activity Actual End Date:
01/21/2011

Responsible Organization:

Homesteading and Urban Redevelopment Corporation

Jan 1 thru Mar 31, 2011 To Date
N/A $57,148.80

N/A $57,148.80

$9,136.43 $57,148.80

($5,347.69) $57,148.80

$9,136.43 $57,148.80

$9,136.43 $57,148.80

$0.00 $0.00

$0.00 $38,170.58

$0.00 $0.00

24 CFR 570.201 (a): Acquisition of vacant foreclosed property for the purposes of rehabilitation.
24 CFR 570.202: Rehabilitation of this foreclosed property after acquisition takes place. The intent is to acquire this property,

rehab it, and then sell it to an LMMH household.

Location Description:

1902 Knollridge, North College Hill, Ohio 45239

Activity Progress Narrative:

This property was completed and sold last December, but the developer fee and remaining bills were not paid and drawn down

until this quarter. This activity is now completed.

Accomplishments Performance Measures
This Report Period
Total

# of Properties 0
# of Parcels acquired voluntarily 0
#Energy Star Replacement Windows 0
#Additional Attic/Roof Insulation 0
#High efficiency heating plants 0
0

#Efficient AC added/replaced

Cumulative Actual Total / Expected
Total
2/1

0/0
10/10
11
1/1
1/1
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#Replaced thermostats
#Replaced hot water heaters
#Light Fixtures (indoors) replaced

#Light fixtures (outdoors) replaced

o O o o o

#Low flow toilets

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 1

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

1/1
11
9/9
3/3
11

Cumulative Actual Total / Expected

Total
1/1

11

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

0/0

Mod
1/1

11

1/1
11

100.00
100.00

Amount
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Grantee Activity Number: 2/8

Activity Title: 10293 Storm Acqg/Rehab - Colerain

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP - 2

Projected Start Date:

11/02/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Cincinnati Habitat for Humanity

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Activity Status:

Completed

Project Title:

Acquisition for Rehabilitation

Projected End Date:

10/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Cincinnati Habitat for Humanity

Jan 1 thru Mar 31, 2011
N/A

N/A

$0.00
($31,531.79)
($3,854.39)
($3,854.39)
$0.00

$0.00
$0.00

24 CFR 570.201 (a): Acquisition of vacant foreclosed property for the purposes of rehabilitation.
24 CFR 570.202: Rehabilitation of this foreclosed property after acquisition takes place. The intent is to acquire this property,

rehab it, and then sell it to an LMMH household.

Location Description:
10293 Storm, Colerain Township, Ohio 45251

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period

Total
# of Properties
# of Parcels acquired voluntarily
#High efficiency heating plants
#Efficient AC added/replaced
#Replaced thermostats

#Replaced hot water heaters

B Rk B B B O O

#Low flow toilets

Total
2/1

0/0
11
11
1/1
11
11

To Date
$96,814.21

$96,814.21
$96,814.21
$96,814.21
$46,479.91
$96,814.21

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected
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#Low flow showerheads 1 1/1

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 1/1
# of Singlefamily Units 0 1/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 1/0 0/1 11 100.00
# Owner Households 0 0 0 1/0 0/1 1/1 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 2/9

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP - 2

Projected Start Date:

12/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Homesteading and Urban Redevelopment Corporation

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

3738 St. Martin's Place Acq/Rehab - Cheviot

Activity Status:

Under Way

Project Title:

Acquisition for Rehabilitation

Projected End Date:

05/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Homesteading and Urban Redevelopment Corporation

Jan 1 thru Mar 31, 2011 To Date
N/A $144,094.99

N/A $144,094.99

$2,822.44 $55,658.08

$0.00 $143,847.79

$2,822.44 $55,658.08

$2,822.44 $55,658.08

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

24 CFR 570.201 (a): Acquisition of vacant foreclosed property for the purposes of rehabilitation.
24 CFR 570.202: Rehabilitation of this foreclosed property after acquisition takes place. The intent is to acquire this property,

rehab it, and then sell it to an LMMH household.

Location Description:

3738 St. Martin's Place, Cheviot, OH 45211

Activity Progress Narrative:

This activity involves the acquisition and rehabilitation of one single-

purchased in April of 2010; rehab will begin once the two other prop

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of Parcels acquired voluntarily 0

This Report Period
Total

# of Housing Units 0

family property in Cheviot, Ohio. The property was
erties currently being rehabbed in Cheviot have sold.

Cumulative Actual Total / Expected
Total
0/1

0/0

Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/1

0/1

Amount

0
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Grantee Activity Number: 3/12

Activity Title: Demolitions in Norwood

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP -3 Demolition of residential and commercial property

Projected Start Date: Projected End Date:

08/01/2009 03/31/2011

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census) 01/18/2011

National Objective: Responsible Organization:

NSP Only - LMMI Hamilton County Community Development Department

Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources N/A $157,456.00

Total CDBG Program Funds Budgeted N/A $157,456.00

Program Funds Drawdown $0.00 $119,117.51

Program Funds Obligated $0.00 $157,456.00

Program Funds Expended $0.00 $119,117.51
Hamilton County Community Development Department $0.00 $119,117.51

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $31,446.00 $38,338.49

Activity Description:

24 CFR 570.201(d) Demolition of commercial/residential properties in the community of Norwood, Ohio. These vacant
properties are blighted and delapidated, and have a negative affect on the residential neighborhood.

Location Description:

Norwood, OH 45212

Activity Progress Narrative:

This activity consists of the demolition of seven properties in Norwood. The final 3 properties were demolished at the end of
2010, but the activity was not reported as completed on the last QPR because not all funds were drawndown or expended in
DRGR. The activity status is now "completed.”

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 77
# of buildings (non-residential) 0 1/0
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Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 1032 473 2690

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
1032/1032

Mod
4731473

2690/2690

55.

Amount

95
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Grantee Activity Number: 3/13

Activity Title: 3 Commercial Demolitions in Silverton

Activitiy Category: Activity Status:

Clearance and Demolition
Project Number:

NSP -3

Projected Start Date:
08/31/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Hamilton County Community Development Department

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Under Way

Project Title:

Demolition of residential and commercial property
Projected End Date:

06/30/2010

Completed Activity Actual End Date:

Responsible Organization:
Hamilton County Community Development Department

Jan 1 thru Mar 31, 2011 To Date
N/A $76,799.77

N/A $76,799.77

$0.00 $29,949.88

$0.00 $76,799.77

$0.00 $29,949.88

$0.00 $29,949.88

$0.00 $0.00

$0.00 $0.00

$0.00 $46,085.10

24 CFR 570.201(d) Demolition of 3 commercial properties in the community of Silverton, Ohio. These vacant properties
are blighted and delapidated, and have a negative affect on the residential neighborhood.

Location Description:
7309 Montgomery Rd., 7315 Montgomery Rd., 6905 Silverton Ave.,

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of buildings (non-residential) 0

Silverton OH 45236

Cumulative Actual Total / Expected
Total
33

3/3
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Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 287 166 729

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
287/287

Mod
166/166

729/729

62.

Amount

14
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Grantee Activity Number: 3/18

Activity Title: 15 Clay Street Demolition - St. Bernard

Activitiy Category: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP -3 Demolition of residential and commercial property

Projected Start Date: Projected End Date:

09/01/2009 03/31/2011

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census) 02/07/2011

National Objective: Responsible Organization:

NSP Only - LMMI Hamilton County Community Development Department

Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources N/A $9,300.00

Total CDBG Program Funds Budgeted N/A $9,300.00

Program Funds Drawdown $9,300.00 $9,300.00

Program Funds Obligated $0.00 $9,300.00

Program Funds Expended $9,300.00 $9,300.00
Hamilton County Community Development Department $9,300.00 $9,300.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

24 CFR 570.201(d) Demolition of a property on Clay Street in the community of St. Bernard, Ohio. This vacant residential
property is blighted and delapidated, and has a negative affect on the neighborhood.

Location Description:

15 Clay Street, St. Bernard, Ohio

Activity Progress Narrative:

This activity includes the demolition of one blighted, residential structure in St. Bernard. The property was demolished in
January 2011. This activity meets the LMMA national objective.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 1/1
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Beneficiaries Performance Measures

This Report Period
Mod

# of Persons 176 73

Low

Activity Locations
Address
15 CLAY STREET

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod%
414 176/176 73173 414/414 60.14
City State Zip
ST BERNARD NA 45217
Amount
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Grantee Activity Number: 3/23

Activity Title: Demolitions in 15 NSP Communities

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP -3 Demolition of residential and commercial property

Projected Start Date: Projected End Date:

02/01/2010 02/28/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Hamilton County Community Development Department

Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources N/A $442,840.98

Total CDBG Program Funds Budgeted N/A $442,840.98

Program Funds Drawdown $134,939.50 $394,136.90

Program Funds Obligated $42,776.00 $451,384.98

Program Funds Expended $134,939.50 $394,136.90
Hamilton County Community Development Department $134,939.50 $394,136.90

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $29,750.00

Activity Description:

24 CFR 570.201(d) Demolition of blighted properties throughout Hamilton County's 15 NSP Targeted Communities. These
properties are either residential, commercial, or mixed-use. In addition, these vacant properties are blighted or condemned, and
have negative effects on the communities.

Location Description:

CLEVES, COLERAIN, ELMWOOD PLACE, GOLF MANOR, LINCOLN HEIGHTS, LOCKLAND, MT HEALTHY, NORTH
COLLEGE HILL, SPRINGFIELD TWP, and WOODLAWN in HAMILTON COUNTY, OHIO

Activity Progress Narrative:

This activity includes the demolition of 52 residential and commercial structures in the county's 15 targeted NSP communities.
During the quarter 15 properties were demolished, only 2 are remaining. These properties were located in Golf Manor, Lincoln
Heights, Lockland and North College Hill. All properties were blighted and/or condemned, located in LMMI block groups and
were performed as part of a concentrated demolition and/or redevelopment effort and thus meet the LMMA national objective.
605 Forrer was combined with a previous demolition (607 Forrer) and has been developed into a community garden.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 14 50/52
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City

6026 STOVER GOLF MANOR

6034 STOVER GOLF MANOR

889 SIMMONS LINCOLN HEIGHTS
810 JACKSON LINCOLN HEIGHTS
605 FORRER LOCKLAND

6030 STOVER GOLF MANOR

1054 ADAMS LINCOLN HEIGHTS
779 JACKSON LINCOLN HEIGHTS
6020 STOVER GOLF MANOR

6016 STOVER GOLF MANOR

1113 VAN BUREN LINCOLN HEIGHTS
1010 CHAMBERLAIN LINCOLN HEIGHTS
1421 LINDY LINCOLN HEIGHTS
1910 DE ARMAND NORTH COLLEGE HILL
6830 GREISMER NORTH COLLEGE HILL

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

Zip

45237
45237
45215
45215
45215
45237
45215
45215
45237
45237
45215
45215
45215
45239
45239

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

NSP -3

Projected Start Date:
03/01/2010

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

3/24
Demolitions Countywide

Activity Status:

Completed

Project Title:

Demolition of residential and commercial property
Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Hamilton County Community Development Department

Jan 1 thru Mar 31, 2011 To Date
N/A $28,840.00

N/A $28,840.00

$0.00 $28,840.00

($13,040.00) $28,840.00

$0.00 $28,840.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

24 CFR 570.201(d) Demolition of blighted properties throughout Hamilton County. These vacant properties are blighted or
condemned, and have negative effects on the communities. They are located in LMMI block groups.

Location Description:

Reading, OH
Harrison, OH

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

This Report Period Cumulative Actual Total / Expected
Total Total
0 33
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 4/11

Activity Title: Stover Street Acquisitions - Golf Manor

Activitiy Category: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP -4 Acquisition of Residential properties for Redevelopment

Projected Start Date: Projected End Date:

02/01/2010 06/30/2011

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census) 06/21/2010

National Objective: Responsible Organization:

NSP Only - LMMI Hamilton County Community Development Department

Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources N/A $102,231.61

Total CDBG Program Funds Budgeted N/A $102,231.61

Program Funds Drawdown $0.00 $102,231.61

Program Funds Obligated $0.00 $179,390.61

Program Funds Expended $0.00 $102,231.61
Hamilton County Community Development Department $0.00 $102,231.61

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

24 CFR 570.201(a) Acquisition of 5 abandoned, blighted, vacant properties on a single street in order to demolish. This activity
will meet the LMMA National Objective. Concentrated demolition is occuring to provide a greater impact on the street and in the
neighborhood.

Update: only 3 of the 5 properties were able to be acquired, although all 5 will be demolished.

Location Description:
GOLF MANOR, OH 45237

Activity Progress Narrative:

This activity consists of the acquisition of three blighted/condemned properties on Stover Avenue in Golf Manor (originally the
activity was for the purchase of five properties on Stover, but the remaining two purchases fell through). The three properties
were acquired between April and June of 2010. During the quarter all five properties on Stover were demolished,; this is
recorded in activity 3/23.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 3/3
# of Parcels acquired voluntarily 0 3/3
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Persons 116 128 640 116/116 128/128 640/640 38.13

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 4/13

Activity Title: Acquisition and Redevelopment of 977
Thunderbird

Activitiy Category: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 4 Acquisition of Residential properties for Redevelopment

Projected Start Date: Projected End Date:

04/01/2010 03/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households) 03/31/2011

National Objective: Responsible Organization:

NSP Only - LMMI Hamilton County Community Development Department

Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources N/A $19,485.00

Total CDBG Program Funds Budgeted N/A $19,485.00

Program Funds Drawdown $0.00 $19,485.00

Program Funds Obligated $0.00 $19,485.00

Program Funds Expended $0.00 $19,485.00
Hamilton County Community Development Department $0.00 $19,485.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

24 CFR 570.201 (a): Acquisition of foreclosed residential property for the purposes of redevelopment. The blighted property will
be demolished and then the lot will be deeded to an adjacent LMMI homeowner.

Location Description:

977 THUNDERBIRD, SPRINGFIELD TWP, OH 45231

Activity Progress Narrative:

This activity consists of the acquisition and demolition of one single-family property. The property was acquired last May and
demolished in August. The original goal was to donate to an adjoining income eligible household, but that is proving to be
difficult. The property is located in an income eligible block group and is being done in conjunction with other demo and
acquisition/rehab/redevelopment efforts in Springfield Twp, so it meets the LMMA objective that way. This activity is marked as
completed.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 11
# of Parcels acquired voluntarily 0 1/1
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/0

0/1

Amount

0
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Grantee Activity Number: 4/14
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
NSP -4

Projected Start Date:
04/01/2010

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Hamilton County Community Development Department

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition for demo - Lincoln Heights

Activity Status:

Under Way

Project Title:

Acquisition of Residential properties for Redevelopment
Projected End Date:

06/30/2011

Completed Activity Actual End Date:

02/14/2011

Responsible Organization:

Hamilton County Community Development Department

Jan 1 thru Mar 31, 2011 To Date
N/A $73,276.00

N/A $73,276.00

$38,634.76 $73,276.00

$38,634.76 $73,276.00

$34,642.90 $69,284.14

$34,642.90 $69,284.14

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

24 CFR 570.201 (a): Acquisition of vacant, blighted, residential property for the purposes of demolition and/or
redevelopment. The blighted property will be demolished and will collectively provide an area benefit for the surrounding
community. The vacant land will be maintained as greenspace, also providing an area benefit for Lincoln Heights.

Location Description:
LINCOLN HEIGHTS, OH 45215

Activity Progress Narrative:

This activity consists of the acquisition and/or demolition of 11 parcels (total of 6 acquisitions - some purchases consisted of
multiple parcels). During the quarter, 877 Steffen was purchased and 1067, 1089, 1101 and 1103 Van Buren were purchased.
These properties will be demolished using NSP3 funds and will meet the LMMA national objective.

Accomplishments Performance Measures

This Report Period

Total
# of Properties 5
# of Parcels acquired voluntarily 5

Cumulative Actual Total / Expected
Total
11/13

11/13
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Beneficiaries Performance Measures

This Report Period

Low Mod
# of Persons 1350 177

Activity Locations
Address

1089 VAN BUREN

1067 VAN BUREN

877 STEFFEN

1103 VAN BUREN

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total

2246 1350/1350

City

LINCOLN HEIGHTS
LINCOLN HEIGHTS
LINCOLN HEIGHTS
LINCOLN HEIGHTS

Low Mod
177/177

State
NA
NA
NA
NA

Total Low/Mod%
2246/2246 67.99

Zip

45215
45215
45215
45215

Amount
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Grantee Activity Number: 4/15

Activity Title: 2151 Kemper Acquisition - Forest Park

Activitiy Category:
Acquisition - general
Project Number:
NSP -4

Projected Start Date:
04/01/2010

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Hamilton County Community Development Department

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Completed

Project Title:

Acquisition of Residential properties for Redevelopment
Projected End Date:

01/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Hamilton County Community Development Department

Jan 1 thru Mar 31, 2011 To Date
N/A $117,499.18

N/A $117,499.18

$225.00 $117,499.18

$0.00 $117,499.18

$225.00 $117,499.18

$225.00 $117,499.18

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

24 CFR 570.201 (a): Acquisition of vacant residential, foreclosed land for the purposes of redevelopment. The property is
zoned residential and was the former site of a residence and out-buildings. A majority of the property is located within the
floodplain/wetland and is not suitable for new construction. Forest Park intends to acquire this property for floodplain protection
and greenspace preservation. The city intends to post a sign on the property which identifies the land as a floodplain protection

area.

Location Description:

Kemper Road, Forest Park, Ohio

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/1
# of Parcels acquired voluntarily 0 11
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 4/16

Activity Title: Acquisition for Demolition - Lockland

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP -4 Acquisition of Residential properties for Redevelopment

Projected Start Date: Projected End Date:

04/30/2010 03/31/2011

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

NSP Only - LMMI Hamilton County Community Development Department

Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources N/A $61,997.29

Total CDBG Program Funds Budgeted N/A $61,997.29

Program Funds Drawdown $850.03 $61,997.29

Program Funds Obligated $500.00 $62,222.29

Program Funds Expended $850.03 $61,997.29
Hamilton County Community Development Department $850.03 $61,997.29

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

24 CFR 570.201 (a): Acquisition of vacant, blighted residential property for the purposes of demolition. This low/mod community
will then donate this land to an adjacent LMMI homeowner or develop into a community garden.

Location Description:
MULBERRY and FORRER, LOCKLAND OHIO

Activity Progress Narrative:

The activity consists of the acquisition and/or demolition of two properties in the Village of Lockland. This quarter, 605 West
Forrer was demolished. The property will be developed into a community garden by the end of next quarter and this activity will
be reported as completed once that occurs.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 2/2
# of Parcels acquired voluntarily 0 2/2
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Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 878 580 2276

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
878/878

Mod
580/580

2276/2276

64.

Amount

06
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

NSP -4

Projected Start Date:
06/01/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Cincinnati Housing Partners

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

4/17
New Construction - Single Family - St. Bernard

Activity Status:

Under Way

Project Title:

Acquisition of Residential properties for Redevelopment
Projected End Date:

07/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Cincinnati Housing Partners

Jan 1 thru Mar 31, 2011 To Date
N/A $400,000.00

N/A $300,000.00

$84,616.67 $194,389.00

$0.00 $300,000.00

$84,616.67 $194,389.00

$84,616.67 $194,389.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

24 CFR 570.202 - This activity involves the construction of new single-family affordable housing on demolished, vacant
property. New homes will be sold to income-eligible buyers meeting NSP requirements.

Location Description:
St. Bernard, OH 45227

Activity Progress Narrative:

This activity involves the construction of two single-family homes in St. Bernard. The two houses are currently under
construction. During the quarter doors, stairs, lights, underground utilities, electric rough-in, plumbing and HVAC was installed
or constructed. It is anticipated that both properties will be completed by the end of the Spring.

Accomplishments Performance Measures

#Low flow toilets

#Low flow showerheads

# of Housing Units

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/2
0 0/2

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/2
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/2 0/2 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

Match Sources Amount
Other funds $100,000.00
Subtotal Match Sources $100,000.00
Other Funding Sources Amount

No Other Funding Sources Found
Total Other Funding Sources $100,000.00
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Grantee Activity Number: 4/18

Activity Title: Acquisition for redevelopment - Forest Park

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP -4 Acquisition of Residential properties for Redevelopment

Projected Start Date: Projected End Date:

06/01/2010 03/31/2011

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Hamilton County Community Development Department

Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources N/A $230,000.00

Total CDBG Program Funds Budgeted N/A $230,000.00

Program Funds Drawdown $0.00 $0.00

Program Funds Obligated $0.00 $230,000.00

Program Funds Expended $0.00 $0.00
Hamilton County Community Development Department $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

24 CFR 570.201 (a): Acquisition of +/-10 acres of vacant residentially zoned property, formerly used as an elementary school
site. The property is adjacent to city-owned park land (community building, tennis court, basketball court, and gaxebo).

Current owner will demolish the school building and sell the property to Forest Park. Th property will be redeveloped into a
public park, adding a playground, walking trail, and other public amenities. The property is located in a LMM Area and the park
will benefit the surrounding residential neighborhood. Park improvements will be financed with non-federal funds.

Location Description:

Waycross Road, Forest Park. OH

Activity Progress Narrative:

This activity involves the acquisition of vacant residentially zoned property (previously occupied by an elementary school). This
site is adjacent to city-owned park land. It is anticipated that the property will be purchased in the next quarter and will be
redeveloped into an expanded public park, adding a playground, walking trail and other public amenties.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/1
# of Parcels acquired voluntarily 0 0/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

59



Grantee Activity Number: 4/19

Activity Title: Acquisition for redevelopment - Lockland

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP -4 Acquisition of Residential properties for Redevelopment

Projected Start Date: Projected End Date:

08/02/2010 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

NSP Only - LMMI Hamilton County Community Development Department

Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources N/A $21,161.00

Total CDBG Program Funds Budgeted N/A $21,161.00

Program Funds Drawdown $828.00 $21,161.00

Program Funds Obligated $0.00 $21,161.00

Program Funds Expended $828.00 $21,161.00
Hamilton County Community Development Department $828.00 $21,161.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

24 CFR 570.201 (a): Acquisition of 3 parcels of vacant residentially zoned property, formerly used as single-family
residential. The property is located in a LMMI block group in Lockland and will be redeveloped into a gateway into the
community. The site will contain entry signage, landscaping, and greenspace and will serve as gateway which will be visible
when crossing the railroad tracks and entering the community. The gateway improvements will be financed using non-NSP
funds.

Location Description:
Lockland, Ohio

Activity Progress Narrative:

This activity involves the acquisition of three vacant, residentially zoned parcels of land in Lockland. These sites were
previously developed as single-family residential. All three sites were acquired in November and will ultimately be redeveloped
as either a gateway into the community or as single-family residential. Once redevelopment occurs this activity will meet either
the LMMA or LMMH national objective and will then be reported as completed. The gateway improvements or housing will be
financed using non-federal funds.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 3/3
# of Parcels acquired voluntarily 0 3/3
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Persons 654 329 1198 654/654 329/329 1198/1198 82.05

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 4/20

Activity Title: Acquisition for redevelopment - NCH

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP -4 Acquisition of Residential properties for Redevelopment

Projected Start Date: Projected End Date:

08/01/2010 06/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Hamilton County Community Development Department

Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources N/A $4,500.00

Total CDBG Program Funds Budgeted N/A $4,500.00

Program Funds Drawdown $0.00 $4,500.00

Program Funds Obligated $0.00 $4,500.00

Program Funds Expended $0.00 $4,500.00
Hamilton County Community Development Department $0.00 $4,500.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

24 CFR 570.201 (a): Acquisition of 1 parcel of vacant residentially zoned property (demolished using NSP funds). Site will be
purchased by North College Hill's Community Improvement Corporation and will then be transferred to an adjoining income-
eligible homeowner to expand their property.

Location Description:
North College Hill, Ohio

Activity Progress Narrative:

This activity consists of the acquisition and demolition of a condemned residential structure in North College Hill. The
condemned property was demolished in June and was then acquired by North College Hill's CDC and will ultimately be donated
to an adjoining income eligible household. The homeowner at 1913 Catalpa has been income qualified and had the property
surveyed to combine both parcels. The transfer will occur next quarter and the activity will then be reported as completed in the
QPR.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/1
# of Parcels acquired voluntarily 0 11
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/0

0/1

Amount

0
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Grantee Activity Number: 6/1

Activity Title: Administration of NSP Program

Activitiy Category:
Administration

Project Number:
NSP - 6

Projected Start Date:
03/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Hamilton County Community Development Department
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
24 CFR 570.206 This activity is administration of the NSP Program.

Location Description:

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Hamilton County Community Development Department

Jan 1 thru Mar 31, 2011
N/A

N/A
$51,200.76
$0.00
$51,200.76
$51,200.76
$0.00

$0.00
$0.00

To Date
$792,053.97

$792,053.97
$280,806.21
$792,053.97
$280,806.21
$280,806.21

$0.00

$0.00
$0.00

Hamilton County Community Development&rsquos office is located at 138 E. Court St. Room 1002, Cincinnati, Ohio 45202.

Activity Progress Narrative:

This activity involves the administration of the NSP grant.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Other funds

Total Other Funding Sources

Amount

$0.00

$0.00
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Grantee Activity Number: 711

Activity Title: Homebuyer 9-hour Counseling Class

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Planned

Project Number: Project Title:

NSP -7 Purchase and Rehab - Homebuyer Counseling

Projected Start Date: Projected End Date:

09/01/2009 02/28/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Hamilton County Community Development Department

Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources N/A $19,150.00

Total CDBG Program Funds Budgeted N/A $19,150.00

Program Funds Drawdown $0.00 $0.00

Program Funds Obligated ($350.00) $19,150.00

Program Funds Expended $0.00 $0.00
Hamilton County Community Development Department $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Homebuyer Counseling will be provided to all persons purchasing NSP-assisted homes or receiving down payment assistance
through the program. Buyers must be income-eligible. The home ownership class will be offered through the Home Ownership

Center and the cost is $750.00 per buyer. Completion certificates will be submitted.

Location Description:

Hamilton County's 15 targeted NSP communities.

Activity Progress Narrative:

This activity involves the reimbursement of costs associated with the 8-hour homebuyer counseling requirement for NSP
homeowners. To date, we have only reimbursed the costs for one NSP homebuyer. This occurred in August 2010. We expect
to reimburse the costs for five homeowners that have closed on NSP properties thus far and the costs for any additional

homebuyers. The course is $750.00 per person.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/26
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/26 0
0/0 0/0 0/26 0

Amount
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